A RESOLUTION BY 08-R-1481
CITY UTILITIES COMMITTEE

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO
AMENDMENT AGREEMENT NO. 2 WITH DESMEAR SYSTEMS, INC., FOR
FC-3006007928, PERRY BLVD STREETSCAPE PROJECT, TO ADD
ADDITIONAL STREETSCAPE SERVICES FOR NORTH HIGHLAND
STREETSCAPE PROJECT PHASE II, ON BEHALF OF THE DEPARTMENT
OF PUBLIC WORKS IN AN AMOUNT NOT TO EXCEED FOUR HUNDRED
THIRTY SEVEN THOUSAND FIVE HUNDRED FIFTEEN DOLLARS
($437,515.00) WITH ALL CONTRACTED WORK BEING CHARGED TO AND
PAID FROM FUND DEPARTMENT AND ACCOUNT NUMBER: 3138 (2008
QUALITY OF LIFE BOND FUND) 130308 (DPW TRANSPORTATION DESIGN)
102534 (NORTH HIGHLAND STREETSCAPE) AND PTAEO NUMBERS:
13102534/102/313821776/5414002/COA; AND FOR OTHER PURPOSES.

WHEREAS, the City of Atlanta (“City™) did enter into an Agreement with Desmear
Systems, Inc., for FC-3006007928, Perry Boulevard Streetscape Project; and

WHEREAS, the Original Agreement was executed on May 29, 2007 and expires May
28, 2008 pursuant to Atlanta City Council Resolution 07-R-0309 adopted on March 5,
2007, and approved by the Mayor on March 13, 2007 with a base term of one (1) year
with a one (1) year renewal option, in an amount not to exceed Seven Hundred Seventy
Seven Thousand One Hundred Twenty Two Dollars ($777,122.00); and

WHEREAS, Amendment Agreement No. 1 was authorized on September 24, 2007
pursuant to Atlanta City Council Resolution 07-R-1079 in the amount of $804,558.90;
and

WHEREAS, Renewal Agreement No. 1 was authorized pursuant to Atlanta City Council
Resolution 08-R-0683 for time only for a period of one (1) year effective May 29, 2008
to May 28, 2009; and

WHEREAS, Desmear Systems, Inc., has performed the contracted services
safisfactorily; and

WHERFEAS, the Commissioner of the Department of Public Works and the Chief
Procurement Officer recommend this Amendment Agreement No. 2 to add additional
funding for the construction of the North Highland Avenue Streetscape Phase II project
for the Quality of Life Bond Program in an amount not to exceed Four Hundred Thirty
Seven Thousand Five Hundred Fifteen Dollars ($437,515.00).

THE CITY COUNCIL OF THE CITY OF ATLANTA, GEORGIA, HEREBY
RESOLYVES, that the Mayor is authorized to enter into an Amendment Agreement No. 2
with Desmear Systems, Inc., for FC-3006007928, Perry Blvd Streetscape Project, for
additional construction services on the North Highland Avenue Streetscape Phase II



Project in an amount not to exceed Four Hundred Thirty Seven Thousand Five Hundred
Fifteen Dollars ($437,515.00).

BE IT FURTHER RESOLVED, that the Chief Procurement Officer is directed to assist
the City Attorney in the preparation of the Contract for execution by the Mayor.

BE IT FURTHER RESOLVED, that this contract will not become binding upon the
City and the City will incur no liability under it until the contract is approved by the City
Attorney as to form, executed by the Mayor, attested to by the Municipal Clerk, and
delivered to Desmear Systems, Inc.

BE IT FINALLY RESOLVED, that all contracted work shall be charged to and paid
from Fund, Department and Account Number: 3138 (2008 Quality of Life Bond Fund)
130308 (DPW Transportation Design) 102534 (North Highland Streetscape) and PTAEO
funding source: 13102534/102/313821776/5414002/COA.



Part II: Legislative White Paper: (This portion of the Legislative Request Form will be shared with City
Councit members and staff)

B. To be completed by the department:

1. Please provide a summary of the purpose of this legislation (Justification Statement).

The purpose of this legistation is to enter into a construction agreement with Desmear Systems, Inc. for the
construction of the North Highland Avenue Streetscape phase Il project. To construct sidewalk and other
streetscape amenities along Streetscape improvements along the west side of North Highland Avenue from
approximately 160 yards north of Adair Avenue (Aurora Coffee) north to Virginia Avenue, and the south
side of Virginia Avenue from Highland Avenue west to Todd Road.

2. Please provide background information regarding this legislation.

Construction of phase [ of the North Highland Avenue Streetscape project has been completed and
the second phase is now ready for construction services.

3. If Applicable/Known:

(a) Contract Type (e.g. Professional Services, Construction Agreement, etc): Construction
Services



LEGISLATIVE SUMMARY
FC-3006007928, Perry Boulevard Streetscape
Amendment Agreement No. 2

TO: CITY UTILITIES COMMITTEE

CAPTION

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO AMENDMENT
AGREEMENT NO. 2 WITH DESMEAR SYSTEMS, INC., FOR FC-3006007928,
PERRY BLVD STREETSCAPE PROJECT, TO ADD ADDITIONAL STREETSCAPE
SERVICES FOR NORTH HIGHLAND STREETSCAPE PROJECT PHASE II, ON
BEHALF OF THE DEPARTMENT OF PUBLIC WORKS IN AN AMOUNT NOT TO
EXCEED FOUR HUNDRED FIVE HUNDRED FIFTEEN DOLLARS ($437,515.00)
WITH ALL CONTRACTED WORK BEING CHARGED TO AND PAID FROM
FUND DEPARTMENT AND ACCOUNT NUMBER: 3138 (2008 QUALITY OF LIFE
BOND FUND) 130308 (DPW TRANSPORTATION DESIGN) 102534 (NORTH
HIGHLAND STREETSCAPE) AND PTAEO NUMBERS:
13102534/102/313821776/5414002/COA; AND FOR OTHER PURPOSES

Commitiee Meeting Date: July 29-30, 2008

Council Meeting Date: August 18, 2008

Requesting Dept.: Public Works

Contract Type: Construction

Seurce Selection: Bid

Invitations Mailed: Approximately 150 invitations mailed

Dates Advertised: In the AJC 06/04/06 and 06/11/06 and Webpage
05/08/06 to 06/28/06

Bids Due: July 12, 2006

Bids Received: 9

Bidders: T3 Design Associates ($555,784.50.00)

**Desmear Systems, Inc. ($777,122.00) +*

SD&C Contractors (3781,497.7%)

Ginarc Construction ($83(3,993 82)

Precision 2000 ($908,758.80)

Nile, Inc. ($950,080.00)

Shaheed’s Construction (81,100,273.14)

Randolph Company ($1,342,145.00)

CMES, Inc. ($1,378.,030.00)

#** Contract awarded to second lowest bidder due to the
Jact the previous contractor T3 Design Associates was
unable to secure bonding for this project.

Contractor: Desmear Systems, Inc.



Estimated Value:

Scope Summary:

Background:

Evaluation Team:

Prepared By:

Ceoentact Number:

$437,515.00

The construction services required by this contract
include streetscape and traffic calming improvements
along North Highland Streetscape Phase H project.

One year (1) with a one (1) year renewal option at the
City’s sole discretion.

The Review/Evaluation Committee members comprised
of three (3) representatives from the Department of
Public Works” Quality of Life Bond Program {QOLBP)
and representatives from the Office of Contract
Compliance.

Kimberly Lyons, Contracting Officer

{404) 865-8521
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Source Selection:
Bids/Proposals Due:
Invitations Issued:

Number of Bids:

Proposals Received:
Bidders/Proponents:

Term of Contract:

4. Fund Account Center: 13102534 102 313821776 5414002

5. Source of Funds:

6. Fiscal Impact: $437,515.00

7. Method of Cost Recovery:

This Legislative Request Form Was Prepared By: Soraya Belgrave



PROJECT: North Highland Streetscape improvement Project

PhaseTWOC

PROJECT NO.: 2061-826

GDOT TOTAL
SPEC DESCRIPTION UNIT QTY. UNIT COST ESTIMATE
e — et
BASE BID

305-0023 [ADA RAMP EA 7 $500.00 $5,600.00
150-0000 [STRIPING LS 1 $8.500.00 $8,500.00
150-1000 {TRAFFIC CONTROL LS 1 $10,000.0C $10,000.00
163-0232 |EROSION CONTROL AC 1 $7,500.00 $7.500.00
210-0100 |GRADING COMPLETE LS 1 $7.500.00 $7,500.0C
310-5060 [GR AGGR BASE CRS, 6 IN. INCL MATL Sy 1200 $20.0C $24.000.00
402-1811 {RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 1 OR 2. INCL BITUM TN 63 $140.00 $8,820.00
437-1571 |STRAIGHT GRANITE CURB, 5 INX 17 IN, TP A LF 1357 2600 $35,282.00
437-1571 {STRAIGHT GRANITE CURE, 51N X 17 IN, TP A - FLUSH BAND LF 182 31.50 $5,733.00
441-0000 [3.5 IN CONC BASE FOR CONC PAVERS SY 270 29.50 $7,965.00
441-0018 {DRIVEWAY CONCRETE, 8 IN TK SY 108 $34.00 $6,732.00
441-0104 |CONC SIDEWALK, 4 IN SY 726 $30.06 $21,780.90
441-5002 |CONC HEARDER CURB, 6N, TP 2 LF 300 $15.00 $4,500.00
550-1181 {STORM DRAIN PiPE, 18 1IN, H 1015 i 50 $40.00 $2,000.90
611-0600 {RELOCATE UTILITY POLE EA 1 $2,500.00 $2.500.60
611-0000 {REMOVE LIGHT POLE EA 1 $1.200.00 $1.200.C0
611-3010 |RECONSTRUCT DROP INLET, GROUP 1 (GBOT 1010 - REUSE GRATE) EA 1 $2,000.00 $2.000.60
6511-8120 {ADJUST WATER METER BOX TC GRADE EA 30 $75.00 $2,250.00
511-8140 {ADJUST WATER VALVE BOX 70 GRADE EA 30 $75.00 $2,250.00
668-2100 {DROP INLET, GP 1 (GDOT 10198 V-1) LS 1 $31.50 $31.50
65810000 {PEDESTRISAN STREET LIGHTS INCL CONDUITAWIRING EA 15 $4,860.00 $72,900.00
702-0000 [ALLOWANCE THROUGH TREES ATLANTA LS 1 $8.500.00 $8,500.00
754-0000 |RELOCATE EXISTING BENCHES EA 2 $220.00 §440.00
754-0000 {RELOCATE EXISTING TRASH RECEPTACLES EA 2 $22C.00 $440.00
754-0000 {RELOCATE EXISTING BICYCLE RACK EA 1 $200.00 $200.00
754-4000 {WASTE RECEPTALE UNIT EA 2 $1,750.0C $3.500.00
754-499% |BENCHES EA 2 $2,675.00 $5,150.00
900-0037 [CONCRETE PAVERS SF 2431 $16.00 $38,806.00

TOTAL $296,168.50
PROJECT: North Highland Streetscape Improvement Project

PHASE TWO
ADD ALTERNATE #1
PROJECT NUMBER: FC-3006007928
GLIGHE TOTAL
SPEC DESCRIPTION UNIT QTY. UNIT COST ESTIMATE
i — i t———
BASE BID

210-0100 |GRADING COMPLETE LS8 1 $5.000.60 $5.000.00
511-8120 [ADJUST WATER METER BOX TO GRADE EA 3 $100.60 $300.00
441-5002 [CONC HEARDER CURB, 6 IN, TP 2 LF 175 $15.25 $2.668.75
437-1571 ISTRAIGHT GRANITE CURB, SINX 17 IN, TP A LF 269 $30.00 $8.070.00
441-0104 [CONC SIDEWALK, 4 IN 3y 175 $35.00 $6,125.00
310-5080 {GR AGGR BASE CRS, B IN. INCL MATL SY 175 $27.00 $4.725.00
441-0000 {3.5 IN CONC BASE FOR CONC PAVERS SY 84 $30.00 $2.520.00
900-0037 {CONCRETE PAVERS SF 755 $16.00 $12.,080.0C
441-0018 IDRIVEWAY CONCRETE, 8 INTK SY 33 $47.00 $1.551.00
005-0023 JADA RAMP EA 1 $850.00 $850.00
881-0000 [PEDESTRISAN STREET LIGHTS INCL CONDUITAVIRING EA 3 $4,875.00 $14,625.00
681-0000 [REPAIR ELEC SYSTEM ON PHASE 1 LS 1 $50,000.00 $50,000.00
754-0000 |REL.QCATE EXISTING TRASH RECEPTACLES EA 1 $250.00 $250.00

TOTAL: ** $5108,764.75




PROJECT: MNorth Highiand Streetscape improvement Project
PHASE TWO

PRQJECT NUMBER: FC-3006007928 2061-826
ADD ALTERNATE #2

[ GDOT TOTAL

SPEC DESCRIPTION NIT QIY. UNIT COST ESTIMATE
i —— ——
BASE BiD

210-0100 {GRADING COMPLETE LS 1 $4,000.00 $4.000.00
150-0000 |STRIPING LS 1 $4.600.00 $4.000.00

611-8120 |ADJUST WATER METER BOX TQ GRADE [ 2 $75.00 $15G.00
441-5002 ICONC HEARDER CURB BN TP 2 LF 111 $15.25 51.692.75
437-1571 ISTRAIGHT GRANITE CURB, 5 IN X 17 IN, TP A LF 142 $30.00 64,260.00
441-0104 ICONC SIDEWALK, 4 IN 5Y 102 $32.50 53,315.00
310-5060 {GR AGGR BASE CRE, 6 IN. INCL MATL 3y 162 $21.00 $2,142.09

4410000 3.5 IN CONC BASE FOR CONC PAVERS 3Y 18 $30.00 $540.00
900-0037 |CONCRETE PAVERS SF 164 §16.00 $2.624.00
441-0018 [DRIVEWAY CONCRETE, 8 IN TK SY 48 534.00 $1.632.00
005-0023 |ADA RAMP EA 2 $800.00 $1,600.0C
681-0000 [PEDESTRISAN STREET LIGHTS INCL CONDUIT/WIRING EA 1 $4.875.00 $4.875.00
754-0000 |TRASH RECEPTACLES EA 1 §1,750.00 $1.750.00
TOTAL: $32,580.75




PROJECT: North Highland Streetscape Improvement Project

PHASE TWO
Base Bid; $296,169.50
Add Alternate #1: $108,764.75
Add Alternate #2; %32.580.75

Total Cost: $437,515.00



SHIRLEY FRANKEIN

MAYOR

CITY OF ATLANTA

55 TRINITY AVE., SW, ATLANTA, GEORGIA 30303-6324 DEPARTMENT OF PUBLIC WORKS
SUITE 4700, CITY HALL - SOUTH
{404) 330-6240 Joe Basista
FAX {484) 658-7552 Commissioner

Email: publicworks@atianta.gov

MEMORANDUM FOR: REQUEST FOR CHANGE/AMENDMENT/MODIFICATION

TO:

FROM:

SUB:

DATE:

Adam L. Smith, Chief Procurement Officer
Department of Procurement

Joe Basista, Commissioner //4 j " N
Department of Public Works ~*_|// | . *™

Fa

1

REQUEST FOR CONTRACT C
THE FOLLOWING CONTRACT:

GE/AMENDMENT OR MODIFICATION TO

Amendment No. 2, FC-3006007928, Perry Blvd Streetscape Project
Contractor: Desmear Systems, Inc.

July 8, 2008

A. DESCRIPTION OF PROPOSED CHANGE / MODIFICATION /AMENDMENT

Pursuant to Section 2-1292 of the City of Atlanta Procurement Code and Article 33 —
Changes and Extra Work of the General Conditions for the Contract, the Department of
Public Works (DPW) on behalf of the Quality of Life Bond Program (QOL) request an
Amendment to the following Contract:

Please issue Amendment No. 2 to Contract FC-3006007928, Perry Blvd Streetscape

Project.

B. NEED FOR PROPOSED CHANGE / MODIFICATION / AMENDMENT

This amendment is required to add additional work on the North Highland Streetscape Phase il
project to the confract.

C. ADJUSTMENT OF CONTRACT PRICE

$296,169.50



Page 2

Request For Contract Change/Amendment Or Modification to
the Following Contract: FC-7928, Perry Bivd Streetscape Project
July 8, 2008

D. PERFORMANCE INFORMATION

The Contractor has been performing satisfactorily during the period of performance that
commenced since the execution of the contract.

If additional information is needed, please feel free to contact Soraya Belgrave at Ext. 6002.

JIB/sb

ce: Dawn Riley, Department of Public Works
Cathy Martin, Department of Procurement
Soraya Belgrave, Department of Public Works / File



CITY OF ATLANTA

SUITE 1706
Shirley Franklin 35 TRINITY AVENUE, SW OFFICE OF CONTRACT COMPLIANCE
Mayor ATLANTA, GA 30303 Hubert Owens
{(404) 330-6010 Fax: {404) 658-7359 Director
Internet Home Page: www.atlaniaga gov howensiallaniaga.voy

MEMORANDUM

TO: Adam L. Smith, Chief Procurement Officer
Department of Procurement

FROM: Hubert Owens, Director t\/
Mayor’s Office of Contrast-Compliance

RE: Bid Recommendation for FC 3006007928, Perry Boulevard Streetscape
Project

DATE: July 21,2006

The Office of Contract Compliance has reviewed the nine bids for minority and female business
enterprise participation. All nine bidders are eligible under Section 2-1449(a)(2)(C) of the Equal
Business Opportunity (EBO) Code of Ordinances. However, only eight bidders have been
deemed responsive by the Office of Contract Compliance. For your information, they have
committed to utilize AABEs, FBEs, HBEs and ABEs as indicated below:

T3 Design Associates. Inc.

Peachtree Electrical AABE 25%
Ballard Construction FRE 15%
Participation Total 40%
Desmear Systems, Inc.

Civil Works, Inc. AABE 17%
T3 Design Associates, Inc, FRE 17%

Participation Total 34%,



MEMORANDUM
TO:  Adam L. Smith
FROM: Hubert Owens

RE:  Bid Recommendation for FC 3006007928, Perry Boulevard Streetscape Project
“DATE:  July 21, 2006

PAGE: 2

SD&C

Knight & Associates AABE 9%
JKG Electrical AABE 18%
Deerfield Paving AABE 99
BE & BA, LLC HBE 6%
Safety Signals FRBE 2%
Flintstone Pavers FBE 2%
Participation Total 46%
Ginarc Construction, Inc.

Flintstone Pavers, Inc. FBE 3%
Meadow Creek FBE 6%
Kissberg Construction FBE 4%
JKG Electrical AABE 17%
ARL Inc. AABE 4%
Participation Total 349,
Precision 2000, Inc.

Engitek o
T.M.C. Grassing, Inc. §§§ %Q
TEM Construction, LLC FBE 3%
Knight & Associates AABE 10%
JRK Trucking ARE 10%
Participation Total 37%,
Nile, Inc.

Knights & Associates AABE 53%
Aviel Lawn Care & Landscaping, LLC FRE 21%
Participation Total 4%,
Shaheed’s Construction Co., Inc.

Thrasher Trucking AABRE 10%
C&S Paving FBE 14%
Flintstone Paving FBE 3%
Gantt Construction AABE 7%
Participation Total 34%
Randolph & Company

Urban Services Group AABE 23%
MAR Trucking FRE 3%
Flinstone Pavers FBE 2%
Participation Total 289



MEMORANDUM

TO: Adam L. Smith
FROM: Hubert Owens
© RE: Bid Recommendation for FC 3006007928, Perry Boulevard Streetscape
Project
DATE: July 21, 2006
PAGE: 3

CMES. Inc.

No subcentractors listed 0%
Participation Total 0%
Nou-responsive

If you have questions, please contact me at (404) 330-6010 or Rruce T. Bell at (404} 330-6009.

ce: File
Frin K. Jenkins, DOP



TRANSMITTAL FORM FOR LEGISLATION
TO: MAYOR’S OFFICE ATTN: GREG PRIDGEON

Dept.’s Legislative Liaison: Soraya Belgrave

Contact Number: (404) 330-6002

Originating Department: Public Works

Committee(s) of Purview: City Utilities Committee

Chief of Staff Deadline:  July 16, 2008

Anticipated Committee Meeting Date(s): July 29, 2008

Aanticipated Full Council Date: August 18, 2008

Legislative Counsel’s Signature: Saul Schultz

Commissioner Signature:

Chief Procarement Officer Signature:

CAPTION

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO
AMENDMENT AGREEMENT NO. 2 WITH DESMEAR SYSTEMS, INC,, FOR
FC-3006007928, PERRY BOULEVARD STREETSCAPE PROIJECT FOR
CONSTRUCTION SERVICES ON THE NORTH HIGHLAND STREETSCAPE
PROJECT PHASE II, ON BEHALF OF THE DEPARTMENT OF PUBLIC
WORKS IN AN AMOUNT NOT TO EXCEED TWO HUNDRED NINETY SIX
THOUSAND ONE HUNDRED SIXTY NINE DOLLARS AND FIFTY CENTS
(5296,169.50) WITH ALL CONTRACTED WORK BEING CHARGED TO AND
PAID FROM FUND DEPARTMENT AND ACCOUNT NUMBER: 3138 (2008
QUALITY OF LIFE BOND FUND) 1306308 (DPW TRANSPORTATION DESIGN)
102534 (NORTH HIGHLAND STREETSCAPE) AND PTAEO NUMBERS:

13102534/102/313821776/5414002/COA; AND FOR OTHER PURPOSES.

Mayor’s Staff Only

Received by CPO: Received by LC from CPO:
{(date}

Received by Mayor’s Office: %14/\ p 1 f Al f b § Reviewed by: __—"7
{date)} 4 {date)

Submitted ¢ Council:




